U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Tuchman Cleaners - Removal Polrep

Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
Subject: POLREP #1
Initial PolRep
Tuchman Cleaners
B5ZU
Indianapolis, IN
Latitude: 39.8369420 Longitude: -86.1210940

To: Sherry Fielding, U.S. EPA
Jason El-Zein, U.S. EPA
Sam Borries, U.S. EPA
Mark Durno, U.S. EPA
Charlie Gebien, U.S. EPA
John Glover, U.S. EPA
Thomas Marks, U.S. EPA
Yolanda Bouchee-Cureton, U.S. EPA
Peter Felitti, U.S. EPA
Cheryl Mcintyre, U.S. EPA
Francisco Arcaute, U.S. EPA
Janet Pope, U.S. EPA
Nuria Muniz, U.S. EPA
Mark Johnson, ATSDR
Valencia Darby, Department of Interior
Lindy Netson, U.S. DOI
USCG PolRep Distribution, USCG
Harry Atkinson, IDEM
Gabriele Hauer, IDEM
Max Michael, IDEM
Rex Osborn, IDEM
Dawn Groves, IDEM
Steven Meyer, City of Indianapolis

Dana Reed-Wise, Marion County Public Health Department

Pam Thevenow, Marion County Health Department

Jeff Larmore, Marion County Health Department
Ann Mclver, Citizens Energy Group

From: Shelly Lam, On-Scene Coordinator
Date: 9/20/2012
Reporting Period: September 17 - September 20, 2012

1. Introduction
1.1 Background

Site Number: B5ZU Contract Number:
D.O. Number: 106 Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:
NPL Status: Non NPL Operable Unit:
Mobilization Date:  9/17/2012 Start Date:

Demob Date: Completion Date:
CERCLIS ID: INNO00510530 RCRIS ID:

EP-S5-09-05
8/16/2012
Time-Critical
Removal Action

9/17/2012

IND982425662
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ERNS No.: ) State Notification:
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: Inactive
Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment results.

1.1.2.1 Location

The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana, 46205.
The Site is located in an area northeast of downtown Indianapolis that is commercial and residential. Approximately
10,000 people live within one mile of the Site. The Fall Creek well field is less than % mile from the Site. Fall Creek,
a major tributary to the White River, is located approximately 500 feet south of the Site. The geographical
coordinates for the Site are latitude 39.836942 ° north and longitude 86.121094° west.

1.1.2.2 Description of Threat

A release of hazardous substances, pollutants, or contammants is present at the Site. The U.S. Environmental
Protection Agency (EPA) documented the presence of hazardous substances as defined by section 101(14) of
CERCLA including tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-dichloroethene (DCE), vinyl chloride,
chloroform, and 1,1,2,2-tetrachloroethane; and pollutants and contaminants as defined by 101(33) of CERCLA.

Hazardous substances are present in soil, groundwater, and soil vapor. Possible exposure routes to hazardous
substances include dermal contact with contaminated surface and subsurface soil during excavation activities;
inhalation of contaminated air that has migrated through subsurface soil and groundwater, i.e. vapor intrusion; and
ingestion of contaminated drinking water. Potential human receptors include future on-Site workers and nearby
residents, including children in a day care adjacent to the Site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of the indiana Department of Environmental Management (IDEM), EPA performed Site Assessments
January 24 — 27, 2011 and April 9-10, 2012. EPA and the Superfund Technical Assessment and Response Team
(START) contractor collected seven subsurface soil samples for volatile organic compounds (VOC) and Toxicity
Characteristic Leachate Procedure (TCLP) VOC analysis; ten groundwater samples from existing monitoring wells for
VOC analysis; and nine soil gas samples, two of which were collected on-Site and seven of which were collected off-
Site in a residential neighborhood about ¥ mile west of the Site.

EPA compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2-
Tetrachloroethane was detected in one sample at a concentration of 11 mg/kg, above the RSL of 2.8 milligrams per
kilogram (mg/kg). All samples were below the Resource Conservation Recovery Act (RCRA) criteria for

toxicity. Historical soil analytical results documented that PCE was detected in near-surface soil (1 foot below ground
surface (bgs)) at a maximum concentration of 2,400 mg/kg.

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for
contaminated drinking water sites. The groundwater at Tuchman is not a drinking water source but could potentially
migrate into the drinking water supply in the Fall Creek well field. Six of the ten monitoring wells sampled contained
VOCs above the Superfund RALs; these VOCs included cis-1,2-DCE, PCE, TCE, and vinyl chloride. PCE was
detected at a maximum concentration of 49,000 micrograms per liter (ug/l.). Historical results indicated that PCE was
detected in groundwater at a maximum concentration of 135,000 ug/L in groundwater monitoring well MW-2i. TCE
was detected at a maximum concentration of 2,960 ug/L.

Soil gas data was collected at the site and in a residential area to the west. The results were compared to soil gas
screening levels for a 10 cancer risk as established in EPA’s Vapor Infrusion Screening Level (VISL) spreadsheet,
which were then converted from units of micrograms per cubic meter (ug/m?3) to parts per billion by volume (ppbv)
using standard atmospheric temperature and pressure and the molecular weight of each chemical constituent. Seven
of the nine soil gas samples contained VOCs above the VISL screening levels; these VOCs included chloroform,
propylbenzene, PCE, and TCE. PCE was detected at a maximum concentration of 36,000 ppbv.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative
Tuchman Cieaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the parent

company declared bankruptcy. Historical operations at the site caused releases of dry cleaning solvents, primarily
PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot. In January 2012, the City of
Indianapolis completed demolition of the on-site building to assist with EPA's time-critical removal.
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2.1.2 Response Actions to Date
During the reporting period, EPA accomplished the following:.

Marked soil sample locations for an extent-of-contamination survey;

Conducted an extent-of-contamination survey;

Collected 95 soil samples, including duplicates and matrix spike/matrix spike duplicate (MS/MSD) samples;
Installed perimeter fencing;

Installed an electrical pole;

Received the site trailer and excavator; and

Began site security during off-site hours.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has issued General Notice Letters and/or 104(e) requests to 11 different parties. Based on the information
received, none of the parties is either liable or have the financial resources to conduct the work. Thus, EPA does not
intend to issue an order because the former owner is in Chapter 11 receivership.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

Pending

R5 Priorities Summary

Miles of river systems cleaned and/or restored NA
This is an Cubic yards of contaminated sediments removed and/or capped NA
Integrated River
Assessment.  |Gallons of oiliwater recovered NA
iAcres of soil/sediment cleaned up in floodplains and riverbanks NA
iAcres Protected 22
Number of contaminated residential yards cleaned up 0
Stand Alone
AAssessment Human Health Exposures Avoided
Number of workers on site ‘ 8

Contaminant(s) of Concern

Contaminant(s) of
Concern

PCE, TCE, cis-1,2-DCE, vinyl chioride, chloroform, 1,1,2,2-tetrachloroethane

2.2 Planning Section

2.2.1 Anticipated Activities

EPA is planning to undertake the following response actions to mitigate threats posed by the presence of hazardous
substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site Security
Plan; remove contaminated soil that poses a direct contact threat; backfill excavated areas with clean impermeable
fill; conduct vapor intrusion assessment at residential properties and an adjacent day care; perform vapor intrusion
mitigation at properties where relevant indoor air action levels are exceeded in accordance with current EPA
guidance; and consolidate and package hazardous substances, pollutants and contaminants for transportation and
off-site disposal in accordance with the EPA Off-Site Rule, 40 C.F.R. § 300.440.

P
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2.2.1.1 Planned Response Activities
EPA will suspend operations from September 21 - 26, resuming work on September 27, 2012. During the next

reporting period, EPA will begin breaking up and removing concrete that overlays contaminated soil. In addition, EPA
will distribute Emergency Contingency Plans fo local response agencies.

2.2.1.2 Next Steps

Once concrete has been removed, EPA will begin excavating soil. EPA will use analytical results from the extent-of-
contamination survey-to segregate hazardous waste from non-hazardous waste using the Contained-In Policy.

2.2.2 Issues
None

2.3 Logistics Section
The Emergency and Rapid Response Services (ERRS) contractor is supplying logistical support.

2.4 Finance Section
2.4.1 Narrative

EPA issued delivery order 106 to the ERRS contractor on September 4, 2012 in the amount of $1,500,000. The costs
represented below include incurred and pending costs.

Estimated Costs *

| H Budgeted “Total To Date“ Remaining_J %Remaining_l

Extramural Costs

[ERRS - Cleanup Contractor | $1,500,000.00  $59,775.15] $1,440,224.85] 96.01%

[TATISTART | s$2500000]  $6,000.00] $19,000.00| 76.00%

Intramural Costs

Total Site Costs $1,525,000.00 $65,775.15|| $1,459,224.85 95.69%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this

report does not necessarily represent an exact monetary figure which the government may include in any claim for
cost recovery.

2.5 Other Command Staff
2.5.1 Safety

On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site personnel. All
personnel on-site are attending daily health and safety briefings

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer

EPA sent fact sheets and access agreements to nearby residents and businesses to inform them of work at the site
and to request access for vapor infrusion sampling. EPA will host a public meeting on October 3, 2012 at 4012 North
Rural Street, Indianapolis at 6:30 p.m. In addition, On-Scene Coordinator (OSC) Lam conducted an interview with
Fox 59 News about upcoming work at the site on September 4, 2012.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

Agency for Toxic Substances and Disease Registry (ATSDR)
IDEM

Marion County Public Health Department
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City of Indianapolis
Citizens Energy

4. Personnel On Site
The following personnel were on-site during the reporting period.

IAgency Position i Personnel
EPA 0SC 1
ERRS Response Manager 1
Equipment Operator |1
Laborer 3
START 1
Subcontractors |Driller 1
Electrical 2
[Trailer delivery 2

5. Definition of Terms

ATSDR
bgs
CERCLA
DCE "
EPA
ERRS
HASP
IDEM
mg/kg
MS/MSD
NA
0SsC
PCE
PolRep
ppbv
PRP
RAL
RCRA
RSL
START
TCE
TCLP
ug/L
ug/m?®
VISL
VOC

Agency for Toxic Substances and Disease Registry
below ground surface

Comprehensive Environmental Response, Compensation, and Liability Act
Dichloroethene

Environmental Protection Agency

Emergency and Rapid Response Services

Health and Safety Plan

Indiana Department of Environmental Management
milligrams per kilogram

Matrix Spike/Matrix Spike Duplicate

Not Applicable

On-Scene Coordinator

Tetrachloroethene

Pollution Report

parts per billion by volume

Potentially Responsible Party

Removal Action Level

Resource Conservation Recovery Act

Regional Screening Levels

Superfund Technical Assessment and Response Team
Trichloroethene

Toxicity Characteristic Leachate Procedure
micrograms per liter

micrograms per cubic meter

Vapor Instrusion Screening Level

Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or http://www.epa.gov/region5/cleanup/tuchman/index.html.
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6.2 Reporting Schedule
The next Pollution Report (PolRep) will be submitted the week of September 24, 2012.

7. Situational Reference Materials

NA
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